WEEKLY STATUS REPORT

Prepared By: Patrick Rubenbauer

CERCLA-02-

BCP Project No.: C224099 | EPA Consent Order No.: Date: | 05/10/2019

2017-2021

Project Name: BRT Powerhouse

153 2" Street AKA 322 3@ Avenue, Brooklyn, NY 11215

Remediation Activities (Week of May 6, 2019):

Continued gauging and product recovery as necessary.

Redevelopment Activities (Week of May 6, 2019):

Completed steel work in the cellar and on the third and fourth floors of the turbine hall.
Continued general site maintenance and removing debris from site roadways.

Continued demolition and clean-up of the parapet walls on the fourth floor of the turbine hall.
Parapet wall brick debris/general debris was removed from the site as it was generated.
Completed site surveying work as necessary.

Imported 60 CY of stone material from Allocco Recycling, Inc. for work associated with
demolition activities.

Began trucking clean soil offsite to the former Kristal Auto Mall Site (C224140) located at
5200 Kings Highway, Brooklyn, NY 11234. Approximately 2,000 CY of soil has been
transferred in the week of May 6, 2019.

Planned Activities for next week:

Continue gauging and product recovery as necessary.

Continue steel work in the cellar and on the third and fourth floors of the turbine hall.
Continue trucking clean soil offsite to the former Kristal Auto Mall Site (C224140) located at
5200 Kings Highway, Brooklyn, NY 11234.

Continue removing 0-50% load test soil from the boiler house and stockpile it on the west
side of the site.

Continue demolition and clean-up of the parapet walls on the fourth floor of the turbine hall.
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Photo Log

Photo 1 — Looking south along
the west side of the site.
Darcon loads trucks with clean
soil from the 150-200% load
interval for transport to the
former Kristal Auto Mall Site.

Photo 2 — Looking north along
the west side of the site.
Darcon loads trucks with clean
soil from the 50-100% interval
for transport to the former
Kristal Auto Mall Site.

Photo 3 — Looking northeast
into the turbine hall cellar.
Northeast Demolition drops
brick debris down chutes from
the fourth floor onto designated
demolition pads.
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